

From: [Mo Ismail](#)
To: [Jennifer Paulus](#)
Date: Monday, August 4, 2025 1:50:20 PM

Hello Chief -

I wanted to check in and let you know IDOT has approved the permit - our installation vendors will now be working to get the pole for the camera installed after which Flock techs will attach the camera to the pole.

Thank you,

On Mon, Jul 28, 2025 at 11:18 AM Mo Ismail <mohamed.ismail@flocksafety.com> wrote:

Hello Chief. -

Just checking in to keep you posted on the status of your camera: IDOT has the final permit package and we are now waiting for their final approval before we can proceed with installation.

I will continue to check in and keep you in the loop.

Thank you,

On Tue, Jun 24, 2025 at 11:29 AM Mo Ismail <mohamed.ismail@flocksafety.com> wrote:

Hello Chief -

Following up to keep you in the loop with another regular update - our installation vendor, Cowan Electric, received the paperwork you had sent. They were working on the bond process and submitting their paperwork to our permitting vendor, Kimley Horn, who will compile the final permit package and send it to IDOT for their final approval.

Danielle on the permitting team checked in yesterday with Cowan Electric to ensure that they completed all the paperwork on their end and sent it to Kimley Horn.

I will keep you posted as I find out more.

Thank you,

On Mon, May 19, 2025 at 11:56 AM Mo Ismail <mohamed.ismail@flocksafety.com> wrote:

Hello Chief -

I wanted to check in and let you know that our permitting team is following up weekly with IDOT to get a timeline on when we can expect permit approval - they most recently followed up on 5/15. I will continue to check in and keep you posted as we find out more.

Thank you,

On Thu, Apr 24, 2025 at 10:36 AM Alexandra Lawson <alex.lawson@flocksafety.com> wrote:

Good morning!

I am adding in [@Mo Ismail](#) to this email as he is helping out with project management in Illinois. He will be working alongside me and providing project updates as things progress.

Thank you,

Alexandra Lawson
Project Manager



☐ flocksafety.com ☐ 404.996.1905 ext.1379

On Mon, Apr 14, 2025 at 3:46 PM Alexandra Lawson <alex.lawson@flocksafety.com> wrote:

Good afternoon!!

I wanted to check in quickly about camera #01 StateRoute 176 @ Newport (EB). The submission is still under review with the DOT as of 4/10. In speaking with them we are anticipating permit approval around the end of May. While we await the DOTs approval, please let me know if you have any questions. Have a great day!!

Thank you,



Alexandra Lawson

Project Manager



☐ flocksafety.com ☐ 404.996.1905 ext.1379

--



Mo Ismail, PMP


He/him

Project Manager



☐ 770.685.7728 ☐ flocksafety.com

App Banner Image



--



Mo Ismail

He/him

Project Manager



☐ 770.685.7728 ☐ flocksafety.com



--



Mo Ismail

He/him

Project Manager



☐ 770.685.7728 ☐ flocksafety.com

App Banner Image



--



Mo Ismail

He/him



Project Manager

☐ [770.685.7728](tel:770.685.7728) ☐ flocksafety.com

[App Banner Image](#)



“CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.”