

FIRST AMENDMENT OF SUBGRANT AGREEMENT

THIS AGREEMENT is entered into as of this 31st day of January 2020, by and between COBB COUNTY through its Board of Commissioners, (hereinafter referred to as the "Subgrantee") and the ATLANTA REGIONAL COMMISSION, (hereinafter referred to as "ARC").

WITNESSETH THAT

WHEREAS, the parties hereto did enter into an agreement dated June 1, 2019, in which the Subgrantee agreed to perform certain services for ARC and ARC agreed to compensate the Subgrantee for the performance of such services, all as more fully set forth in said contract; and

WHEREAS, the parties wish to amend said contract in certain respects as set forth herein below.

NOW, therefore and in consideration of the mutual benefits to the parties, the parties agree that said contract is hereby amended as follows:

1. Section 3, Time of Performance, shall be amended to read, "All services required hereunder shall be completed by or before May 1, 2020."

Except as specifically modified hereinabove, the remainder of said contract shall remain in full force and effect.

IN WITNESS WHEREOF, the Subgrantee and ARC have hereunto agreed effective as of the date first above written.

ATTEST:

By: Pamela L. Mabry

Title: Pamela L. Mabry
County Clerk

COBB COUNTY BOARD OF COMMISSIONERS

By: Michael H. Boyce

Title: Michael H. Boyce, Chairman
Cobb County Board of
Commissioners



ATTEST:

Brittany Zwald

ATLANTA REGIONAL COMMISSION

By: Douglas R. Hooker

Douglas R. Hooker (Jun 18, 2020 12:07 EDT)

Executive Director

By: WK

Board Chair

APPROVED
PER MINUTES OF
COBB COUNTY
BOARD OF COMMISSIONERS

4/28/20











UA1910.1 First Amendment of Subgrant Agreement - Cobb signature

Final Audit Report

2020-06-18

Created:	2020-06-17
By:	Brittany Zwald (BZwald@atlantaregional.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAZYJbFz1HS39XREvtqT7QC8KEMMB_iVdf

"UA1910.1 First Amendment of Subgrant Agreement - Cobb signature" History

-  Document created by Brittany Zwald (BZwald@atlantaregional.org)
2020-06-17 - 9:34:36 PM GMT- IP address: 24.99.36.56
-  Document emailed to Douglas R. Hooker (dhooker@atlantaregional.org) for signature
2020-06-17 - 9:35:07 PM GMT
-  Email viewed by Douglas R. Hooker (dhooker@atlantaregional.org)
2020-06-18 - 4:07:30 PM GMT- IP address: 98.251.31.233
-  Document e-signed by Douglas R. Hooker (dhooker@atlantaregional.org)
Signature Date: 2020-06-18 - 4:07:51 PM GMT - Time Source: server- IP address: 98.251.31.233
-  Document emailed to Kerry Armstrong (karmstrong@atlantaregional.org) for signature
2020-06-18 - 4:07:53 PM GMT
-  Email viewed by Kerry Armstrong (karmstrong@atlantaregional.org)
2020-06-18 - 4:57:19 PM GMT- IP address: 104.47.64.254
-  Document e-signed by Kerry Armstrong (karmstrong@atlantaregional.org)
Signature Date: 2020-06-18 - 4:57:39 PM GMT - Time Source: server- IP address: 104.12.216.153
-  Document emailed to Brittany Zwald (BZwald@atlantaregional.org) for signature
2020-06-18 - 4:57:40 PM GMT
-  Email viewed by Brittany Zwald (BZwald@atlantaregional.org)
2020-06-18 - 5:01:17 PM GMT- IP address: 24.99.36.56
-  Document e-signed by Brittany Zwald (BZwald@atlantaregional.org)
Signature Date: 2020-06-18 - 5:01:33 PM GMT - Time Source: server- IP address: 24.99.36.56

✓ Signed document emailed to Charissa White-Fulks (cwhite-fulks@atlantaregional.org), Brittany Zwald (BZwald@atlantaregional.org), Kerry Armstrong (karmstrong@atlantaregional.org), and Douglas R. Hooker (dhooker@atlantaregional.org)

2020-06-18 - 5:01:33 PM GMT



Adobe Sign